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Idaho Department of Lands – Part 1 Inventory Survey                    Priest Lake Schedule         

Research & Prep. For Field Work 

May June July August September October November December January 

  

 
 

Lot Solutions Contacts:  
Kate Langford 
Roger Titmus 
208.334.0200  
or email at 
cottagesiteplan@idl.idaho.gov 

 
Survey Services provided by 

 
 

Primary Control 

 

Boundary Calculations – Draft Survey Documents 

Field Work for Surveys 

 
 

  

 

North Area – Field  

North Area – Office  

 

 

Huckleberry Bay – Field  

Huckleberry Bay – Office  

 

 

Horton Creek – Field  

Horton Creek – Office  

 

 

Cavanaugh Bay – Field  

Cavanaugh Bay – Office  

 

 

Coolin Area – Field  

Coolin Area – Office  

 

 

Outlet Bay – Field  

Outlet Bay – Office  

Cape Horn Area – Field 
-  

Cape Horn Area – Office  
IMPORTANT NOTE:  
 The survey work is part one of four parts of the Lot Solutions process.  
  
Part 1:  Inventory Surveys 
Part 2:  Develop Declarations/Plat notes 
Part 3:  Review Draft Plat Packets with each area of each lake as they are 
  completed 
Part 4:  Record final documents and proceed to Cottage Site Plan   
  Transactions 

 

= Completed 


